

Memorandum

Date: April 3, 2003

From: Karen MacClune, Debbie Hathaway, SSP&A

To: Mike Velasquez, USACE
Kevin Flanigan, NMISC

Subject: Progress report, 1/25/03 to 2/22/03, MRGWSS Phase 3

Work on Phase 3 of the Middle Rio Grande Water Supply Study (MRG3) from January 25, 2003 to February 22, 2003 included:

Task 1:

Download and review updated ET Toolbox numbers; continue discussions with USBR concerning discrepancies.

Task 2:

No work was done in this task area during this billing period.

Task 3:

No work was done in this task area during this billing period.

Task 4:

1. Review DBS&A alternatives analysis for selected alternatives, submit technical comments to DBS&A, submit summary comments to the Water Assembly.
2. Begin work on Socorro-Sierra Alternatives Assessment Task 1.

Task 5:

Teleconference w/Mike Velasquez, Charles Wilson re: revision to project scope of work.