Pecos River Compact Compliance Timeline
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s Stakeholder Meetings/1st Ad Hoc Committee Meeting
I ldentify components of alternatives
¢ |[SC Work Plan presented
I Develop alternatives
e Offset Water Bank Report
e Refine/select alternatives
1 OSE/ISC reports to Interim Water Committee
e Draft Economic Impact Study Report
e OSE/ISC decides if Ad Hoc process is worth pursuing
I Legislature in session
e OSE/ISC compliance plan in place
¢ River Master’s Draft Report
e Texas/New Mexico submit comments on River Master’s Draft
e Final River Master’s Report, incl. net shortfall amount
e OSE/ISC proposed compliance plan to River Master
¢ River Master issues approved plan

s Implementation/
Shortfall water
delivered to Texas

River Master Report to
Supreme Courte
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