
ID Task Name Duration Start Finish % Complete
1 Fort Sumner GWB 73 days Wed 1/15/03 Mon 4/28/03 100%
2 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

3 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

4 Sort and Compare 104 hrs Thu 2/20/03 Mon 3/10/03 100%

5 Abstract File 215 hrs Tue 3/11/03 Wed 4/16/03 100%

6 QA and Archive 65 hrs Wed 4/16/03 Mon 4/28/03 100%

7 Hot Springs GWB 33 days Wed 1/15/03 Mon 3/3/03 100%
8 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

9 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

10 Sort and Compare 16 hrs Thu 2/20/03 Fri 2/21/03 100%

11 Abstract File 32 hrs Mon 2/24/03 Thu 2/27/03 100%

12 QA and Archive 8 hrs Mon 3/3/03 Mon 3/3/03 100%

13 Hueco GWB 53.38 days Wed 1/15/03 Tue 4/1/03 100%
14 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

15 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

16 Sort and Compare 5 hrs Thu 2/20/03 Thu 2/20/03 100%

17 Abstract File 10 hrs Thu 3/20/03 Fri 3/21/03 100%

18 QA and Archive 3 hrs Tue 4/1/03 Tue 4/1/03 100%

19 Las Animas Creek GWB 26.88 days Wed 1/15/03 Fri 2/21/03 100%
20 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

21 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

22 Sort and Compare 3 hrs Thu 2/20/03 Thu 2/20/03 100%

23 Abstract File 7 hrs Fri 2/21/03 Fri 2/21/03 100%

24 QA and Archive 2 hrs Fri 2/21/03 Fri 2/21/03 100%

25 Salt Basin GWB 26.75 days Wed 1/15/03 Fri 2/21/03 100%
26 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

27 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

28 Sort and Compare 3 hrs Thu 2/20/03 Thu 2/20/03 100%

29 Abstract File 6 hrs Fri 2/21/03 Fri 2/21/03 100%

30 QA and Archive 2 hrs Fri 2/21/03 Fri 2/21/03 100%

31 Tularosa GWB 239.38 days Wed 1/15/03 Mon 12/29/03 100%
32 Organizational Meetings 5 days Wed 1/15/03 Wed 1/22/03 100%

33 Preparation of Project Plan 20 days Thu 1/23/03 Wed 2/19/03 100%

34 Sort and Compare 68 hrs Thu 2/20/03 Tue 3/4/03 100%

35 Abstract File 141 hrs Wed 5/28/03 Fri 6/20/03 100%

36 QA and Archive 43 hrs Fri 12/19/03 Mon 12/29/03 100%

37 Sandia GWB 105.63 days Mon 6/23/03 Fri 11/21/03 100%
38 Organizational Meetings 5 days Mon 6/23/03 Fri 6/27/03 100%

39 Preparation of Project Plan 20 days Mon 6/30/03 Mon 7/28/03 100%

40 Sort and Compare 174 hrs Tue 7/29/03 Wed 8/27/03 100%

41 Abstract File 361 hrs Wed 8/27/03 Fri 10/31/03 100%

42 QA and Archive 110 hrs Fri 10/31/03 Fri 11/21/03 100%

43 San Juan GWB 108.25 days Mon 8/25/03 Fri 1/30/04 25%
44 Organizational Meetings 5 days Mon 8/25/03 Fri 8/29/03 100%

45 Preparation of Project Plan 20 days Tue 9/2/03 Mon 9/29/03 100%

46 Sort and Compare 180 hrs Tue 9/30/03 Fri 10/31/03 9%

47 Abstract File 373 hrs Fri 10/31/03 Mon 1/12/04 0%

48 QA and Archive 113 hrs Mon 1/12/04 Fri 1/30/04 0%
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ID Task Name Duration Start Finish % Complete
49 Virden Valley GWB 36.5 days Tue 9/2/03 Thu 10/23/03 50%
50 Organizational Meetings 5 days Tue 9/2/03 Mon 9/8/03 100%

51 Preparation of Project Plan 20 days Tue 9/9/03 Mon 10/6/03 66%

52 Sort and Compare 25 hrs Tue 10/7/03 Fri 10/10/03 0%

53 Abstract File 51 hrs Fri 10/10/03 Tue 10/21/03 0%

54 QA and Archive 16 hrs Tue 10/21/03 Thu 10/23/03 0%

55 Gallup GWB 55.63 days Mon 9/15/03 Fri 12/5/03 0%
56 Organizational Meetings 5 days Mon 9/15/03 Fri 9/19/03 0%

57 Preparation of Project Plan 20 days Mon 9/22/03 Mon 10/20/03 0%

58 Sort and Compare 66 hrs Tue 10/21/03 Fri 10/31/03 0%

59 Abstract File 137 hrs Fri 10/31/03 Wed 11/26/03 0%

60 QA and Archive 42 hrs Wed 11/26/03 Fri 12/5/03 0%

61 Upper Pecos GWB 82.13 days Mon 9/29/03 Wed 1/28/04 0%
62 Organizational Meetings 5 days Mon 9/29/03 Fri 10/3/03 0%

63 Preparation of Project Plan 20 days Mon 10/6/03 Mon 11/3/03 0%

64 Sort and Compare 123 hrs Tue 11/4/03 Wed 11/26/03 0%

65 Abstract File 256 hrs Wed 11/26/03 Wed 1/14/04 0%

66 QA and Archive 78 hrs Wed 1/14/04 Wed 1/28/04 0%

67 Carlsbad GWB 196.25 days Mon 10/27/03 Mon 8/2/04 84%
68 Organizational Meetings 5 days Mon 10/27/03 Fri 10/31/03 100%

69 Preparation of Project Plan 20 days Mon 11/3/03 Wed 12/3/03 100%

70 Sort and Compare 370 hrs Thu 12/4/03 Mon 2/9/04 100%

71 Abstract File 767 hrs Mon 2/9/04 Tue 6/22/04 98%

72 QA and Archive 233 hrs Tue 6/22/04 Mon 8/2/04 0%

73 Lower Rio Grande GWB 111.63 days Mon 11/10/03 Tue 4/20/04 80%
74 Organizational Meetings 5 days Mon 11/10/03 Tue 11/18/03 100%

75 Preparation of Project Plan 20 days Tue 11/18/03 Thu 12/18/03 100%

76 Sort and Compare 187 hrs Thu 12/18/03 Wed 1/21/04 100%

77 Abstract File 388 hrs Thu 1/22/04 Tue 3/30/04 84%

78 QA and Archive 118 hrs Tue 3/30/04 Tue 4/20/04 0%

79 Blue Water GWB 94.63 days Fri 11/21/03 Wed 4/7/04 21%
80 Organizational Meetings 5 days Fri 11/21/03 Tue 12/2/03 100%

81 Preparation of Project Plan 20 days Tue 12/2/03 Wed 12/31/03 74%

82 Sort and Compare 150 hrs Wed 12/31/03 Tue 1/27/04 0%

83 Abstract File 312 hrs Tue 1/27/04 Mon 3/22/04 0%

84 QA and Archive 95 hrs Mon 3/22/04 Wed 4/7/04 0%

85 Estancia GWB 63 days Wed 4/7/04 Mon 7/5/04 0%
86 Organizational Meetings 5 days Wed 4/7/04 Wed 4/14/04 0%

87 Preparation of Project Plan 20 days Wed 4/14/04 Wed 5/12/04 0%

88 Sort and Compare 82 hrs Wed 5/12/04 Wed 5/26/04 0%

89 Abstract File 170 hrs Wed 5/26/04 Thu 6/24/04 0%

90 QA and Archive 52 hrs Thu 6/24/04 Mon 7/5/04 0%

91 Hondo GWB 200.63 days Mon 8/2/04 Mon 5/9/05 0%
92 Organizational Meetings 5 days Mon 8/2/04 Mon 8/9/04 0%

93 Preparation of Project Plan 20 days Mon 8/9/04 Mon 9/6/04 0%

94 Sort and Compare 379 hrs Mon 9/6/04 Wed 11/10/04 0%

95 Abstract File 787 hrs Wed 11/10/04 Mon 3/28/05 0%

96 QA and Archive 239 hrs Tue 3/29/05 Mon 5/9/05 0%
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ID Task Name Duration Start Finish % Complete
97 Penasco GWB 69.88 days Mon 5/9/05 Mon 8/15/05 0%
98 Organizational Meetings 5 days Mon 5/9/05 Mon 5/16/05 0%

99 Preparation of Project Plan 20 days Mon 5/16/05 Mon 6/13/05 0%

100 Sort and Compare 97 hrs Mon 6/13/05 Wed 6/29/05 0%

101 Abstract File 201 hrs Thu 6/30/05 Thu 8/4/05 0%

102 QA and Archive 61 hrs Thu 8/4/05 Mon 8/15/05 0%

103 Animas GWB 59.25 days Mon 8/15/05 Fri 11/4/05 0%
104 Organizational Meetings 5 days Mon 8/15/05 Mon 8/22/05 0%

105 Preparation of Project Plan 20 days Mon 8/22/05 Mon 9/19/05 0%

106 Sort and Compare 74 hrs Mon 9/19/05 Fri 9/30/05 0%

107 Abstract File 153 hrs Mon 10/3/05 Fri 10/28/05 0%

108 QA and Archive 47 hrs Fri 10/28/05 Fri 11/4/05 0%

109 Canadian River GWB 92.63 days Mon 11/7/05 Wed 3/15/06 0%
110 Organizational Meetings 5 days Mon 11/7/05 Fri 11/11/05 0%

111 Preparation of Project Plan 20 days Mon 11/14/05 Fri 12/9/05 0%

112 Sort and Compare 146 hrs Mon 12/12/05 Thu 1/5/06 0%

113 Abstract File 303 hrs Thu 1/5/06 Tue 2/28/06 0%

114 QA and Archive 92 hrs Tue 2/28/06 Wed 3/15/06 0%

115 Capitan GWB 58.75 days Wed 3/15/06 Tue 6/6/06 0%
116 Organizational Meetings 5 days Wed 3/15/06 Wed 3/22/06 0%

117 Preparation of Project Plan 20 days Wed 3/22/06 Wed 4/19/06 0%

118 Sort and Compare 73 hrs Wed 4/19/06 Tue 5/2/06 0%

119 Abstract File 151 hrs Tue 5/2/06 Mon 5/29/06 0%

120 QA and Archive 46 hrs Mon 5/29/06 Tue 6/6/06 0%

121 Curry GWB 44.75 days Tue 6/6/06 Tue 8/8/06 0%
122 Organizational Meetings 5 days Tue 6/6/06 Tue 6/13/06 0%

123 Preparation of Project Plan 20 days Tue 6/13/06 Tue 7/11/06 0%

124 Sort and Compare 43 hrs Tue 7/11/06 Tue 7/18/06 0%

125 Abstract File 88 hrs Tue 7/18/06 Wed 8/2/06 0%

126 QA and Archive 27 hrs Wed 8/2/06 Tue 8/8/06 0%

127 Gila-San Francisco GWB 195.5 days Tue 8/8/06 Tue 5/8/07 0%
128 Organizational Meetings 5 days Tue 8/8/06 Tue 8/15/06 0%

129 Preparation of Project Plan 20 days Tue 8/15/06 Tue 9/12/06 0%

130 Sort and Compare 368 hrs Tue 9/12/06 Wed 11/15/06 0%

131 Abstract File 764 hrs Wed 11/15/06 Wed 3/28/07 0%

132 QA and Archive 232 hrs Wed 3/28/07 Tue 5/8/07 0%

133 Hagerman Canal GWB 32.25 days Tue 5/8/07 Thu 6/21/07 0%
134 Organizational Meetings 5 days Tue 5/8/07 Tue 5/15/07 0%

135 Preparation of Project Plan 20 days Tue 5/15/07 Tue 6/12/07 0%

136 Sort and Compare 16 hrs Tue 6/12/07 Thu 6/14/07 0%

137 Abstract 32 hrs Thu 6/14/07 Wed 6/20/07 0%

138 QA and Archive 10 hrs Wed 6/20/07 Thu 6/21/07 0%

139 Jal GWB 25.5 days Thu 6/21/07 Fri 7/27/07 0%
140 Organizational Meetings 5 days Thu 6/21/07 Thu 6/28/07 0%

141 Preparation of Project Plan 20 days Thu 6/28/07 Thu 7/26/07 0%

142 Sort and Compare 1 hr Thu 7/26/07 Thu 7/26/07 0%

143 Abstract File 2 hrs Fri 7/27/07 Fri 7/27/07 0%

144 QA and Archive 1 hr Fri 7/27/07 Fri 7/27/07 0%

Penasco GWB 8/15/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Animas GWB 11/4/2005

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Canadian River GWB 3/15/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Capitan GWB 6/6/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Curry GWB 8/8/2006

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Gila-San Francisco GWB 5/8/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Hagerman Canal GWB 6/21/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract

QA and Archive

Jal GWB 7/27/2007

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archive

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
2003 2004 2005 2006 2007 2008 2009

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

WATERS (GROUND WATER BASINS)

P:\040078\FPE\Schedule\WATERS Ground.mpp Page 3

Project: WATERS
Date: Thu 11/13/03



ID Task Name Duration Start Finish % Complete
145 Lea County GWB 730.63 days Fri 7/27/07 Fri 5/14/10 0%
146 Organizational Meetings 5 days Fri 7/27/07 Fri 8/3/07 0%

147 Preparation of Project Plan 20 days Fri 8/3/07 Fri 8/31/07 0%

148 Sort and Compare 1524 hrs Fri 8/31/07 Fri 5/23/08 0%

149 Abstract File 3161 hrs Fri 5/23/08 Fri 11/27/09 0%

150 QA and Archive 960 hrs Mon 11/30/09 Fri 5/14/10 0%

151 Lordsburg Valley GWB 40.38 days Mon 5/17/10 Mon 7/12/10 0%
152 Organizational Meetings 5 days Mon 5/17/10 Fri 5/21/10 0%

153 Preparation of Project Plan 20 days Mon 5/24/10 Fri 6/18/10 0%

154 Sort and Compare 33 hrs Mon 6/21/10 Fri 6/25/10 0%

155 Abstract File 69 hrs Fri 6/25/10 Wed 7/7/10 0%

156 QA and Archive 21 hrs Wed 7/7/10 Mon 7/12/10 0%

157 Mimbres GWB 439.75 days Mon 7/12/10 Mon 3/19/12 0%
158 Organizational Meetings 5 days Mon 7/12/10 Mon 7/19/10 0%

159 Preparation of Project Plan 20 days Mon 7/19/10 Mon 8/16/10 0%

160 Sort and Compare 896 hrs Mon 8/16/10 Wed 1/19/11 0%

161 Abstract File 1858 hrs Wed 1/19/11 Fri 12/9/11 0%

162 QA and Archive 564 hrs Fri 12/9/11 Mon 3/19/12 0%

163 Nutt-Hockett GWB 38.88 days Mon 3/19/12 Thu 5/10/12 0%
164 Organizational Meetings 5 days Mon 3/19/12 Mon 3/26/12 0%

165 Preparation of Project Plan 20 days Mon 3/26/12 Mon 4/23/12 0%

166 Sort and Compare 29 hrs Mon 4/23/12 Thu 4/26/12 0%

167 Abstract File 64 hrs Thu 4/26/12 Tue 5/8/12 0%

168 QA and Archive 18 hrs Tue 5/8/12 Thu 5/10/12 0%

169 Playas GWB 53.75 days Fri 5/11/12 Wed 7/25/12 0%
170 Organizational Meetings 5 days Fri 5/11/12 Thu 5/17/12 0%

171 Preparation of Project Plan 20 days Fri 5/18/12 Thu 6/14/12 0%

172 Sort and Compare 62 hrs Fri 6/15/12 Tue 6/26/12 0%

173 Abstract File 129 hrs Tue 6/26/12 Wed 7/18/12 0%

174 QA and Archive 39 hrs Wed 7/18/12 Wed 7/25/12 0%

175 Portales GWB 150.5 days Fri 8/17/12 Mon 3/18/13 62%
176 Organizational Meetings 5 days Fri 8/17/12 Fri 8/24/12 100%

177 Preparation of Project Plan 20 days Fri 8/24/12 Fri 9/21/12 100%

178 Sort and Compare 271 hrs Fri 9/21/12 Thu 11/8/12 100%

179 Abstract File 562 hrs Thu 11/8/12 Thu 2/14/13 49%

180 QA and Archive 171 hrs Fri 2/15/13 Mon 3/18/13 0%

181 Upper Rio Grande GWB 61.63 days Mon 3/18/13 Tue 6/11/13 10%
182 Organizational Meetings 5 days Mon 3/18/13 Mon 3/25/13 100%

183 Preparation of Project Plan 20 days Mon 3/25/13 Mon 4/22/13 6%

184 Sort and Compare 79 hrs Mon 4/22/13 Mon 5/6/13 0%

185 Abstract File 164 hrs Mon 5/6/13 Mon 6/3/13 0%

186 QA and Archive 50 hrs Mon 6/3/13 Tue 6/11/13 0%

187 Middle Rio Grande GWB 2498.5 days Wed 6/12/13 Mon 1/9/23 0%
188 Organizational Meetings 5 days Wed 6/12/13 Tue 6/18/13 0%

189 Preparation of Project Plan 20 days Wed 6/19/13 Tue 7/16/13 0%

190 Sort and Compare 5343 hrs Wed 7/17/13 Fri 2/5/16 0%

191 Abstract File 11081 hrs Fri 2/5/16 Fri 5/28/21 0%

192 QA and Archive 3364 hrs Mon 5/31/21 Mon 1/9/23 0%
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ID Task Name Duration Start Finish % Complete
193 Roswell Artesian GWB 461.75 days Mon 1/9/23 Wed 10/16/24 19%
194 Organizational Meetings 5 days Mon 1/9/23 Mon 1/16/23 100%

195 Preparation of Project Plan 20 days Mon 1/16/23 Mon 2/13/23 100%

196 Sort and Compare 943 hrs Mon 2/13/23 Thu 7/27/23 53%

197 Abstract File 1957 hrs Thu 7/27/23 Wed 7/3/24 0%

198 QA and Archive 594 hrs Thu 7/4/24 Wed 10/16/24 0%

199 San Simon GWB 31.5 days Wed 10/16/24 Thu 11/28/24 0%
200 Organizational Meetings 5 days Wed 10/16/24 Wed 10/23/24 0%

201 Preparation of Project Plan 20 days Wed 10/23/24 Wed 11/20/24 0%

202 Sort and Compare 14 hrs Wed 11/20/24 Thu 11/21/24 0%

203 Abstract File 29 hrs Fri 11/22/24 Wed 11/27/24 0%

204 QA and Archive 9 hrs Wed 11/27/24 Thu 11/28/24 0%

205 Tucumcari GWB 40.25 days Thu 11/28/24 Thu 1/23/25 0%
206 Organizational Meetings 5 days Thu 11/28/24 Thu 12/5/24 0%

207 Preparation of Project Plan 20 days Thu 12/5/24 Thu 1/2/25 0%

208 Sort and Compare 33 hrs Thu 1/2/25 Wed 1/8/25 0%

209 Abstract File 68 hrs Wed 1/8/25 Tue 1/21/25 0%

210 QA and Archive 21 hrs Tue 1/21/25 Thu 1/23/25 0%
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ID Task Name
145 Lea County GWB
146 Organizational Meetings

147 Preparation of Project Plan

148 Sort and Compare

149 Abstract File

150 QA and Archive

151 Lordsburg Valley GWB
152 Organizational Meetings

153 Preparation of Project Plan

154 Sort and Compare

155 Abstract File

156 QA and Archive

157 Mimbres GWB
158 Organizational Meetings

159 Preparation of Project Plan

160 Sort and Compare

161 Abstract File

162 QA and Archive

163 Nutt-Hockett GWB
164 Organizational Meetings

165 Preparation of Project Plan

166 Sort and Compare

167 Abstract File

168 QA and Archive

169 Playas GWB
170 Organizational Meetings

171 Preparation of Project Plan

172 Sort and Compare

173 Abstract File

174 QA and Archive

175 Portales GWB
176 Organizational Meetings

177 Preparation of Project Plan

178 Sort and Compare

179 Abstract File

180 QA and Archive

181 Upper Rio Grande GWB
182 Organizational Meetings

183 Preparation of Project Plan

184 Sort and Compare

185 Abstract File

186 QA and Archive

187 Middle Rio Grande GWB
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191 Abstract File
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ID Task Name
145 Lea County GWB
146 Organizational Meetings

147 Preparation of Project Plan

148 Sort and Compare

149 Abstract File

150 QA and Archive

151 Lordsburg Valley GWB
152 Organizational Meetings

153 Preparation of Project Plan

154 Sort and Compare

155 Abstract File

156 QA and Archive

157 Mimbres GWB
158 Organizational Meetings

159 Preparation of Project Plan

160 Sort and Compare

161 Abstract File

162 QA and Archive

163 Nutt-Hockett GWB
164 Organizational Meetings

165 Preparation of Project Plan

166 Sort and Compare

167 Abstract File

168 QA and Archive

169 Playas GWB
170 Organizational Meetings

171 Preparation of Project Plan

172 Sort and Compare

173 Abstract File

174 QA and Archive

175 Portales GWB
176 Organizational Meetings

177 Preparation of Project Plan

178 Sort and Compare

179 Abstract File

180 QA and Archive

181 Upper Rio Grande GWB
182 Organizational Meetings

183 Preparation of Project Plan

184 Sort and Compare

185 Abstract File

186 QA and Archive

187 Middle Rio Grande GWB
188 Organizational Meetings

189 Preparation of Project Plan

190 Sort and Compare

191 Abstract File

192 QA and Archive

1/9/2023
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QA and Archive
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ID Task Name
193 Roswell Artesian GWB
194 Organizational Meetings

195 Preparation of Project Plan

196 Sort and Compare

197 Abstract File

198 QA and Archive

199 San Simon GWB
200 Organizational Meetings

201 Preparation of Project Plan

202 Sort and Compare

203 Abstract File

204 QA and Archive

205 Tucumcari GWB
206 Organizational Meetings

207 Preparation of Project Plan

208 Sort and Compare

209 Abstract File

210 QA and Archive

Roswell Artesian GWB 10/16/2024

Organizational Meetings

Preparation of Project Plan

Sort and Compare

Abstract File

QA and Archi

San Simon GWB 11/28/20

Organization

Preparatio

Sort and C

Abstract F

QA and Ar

Tucumcari GWB 1/2

Organiza

Prepar

Sort a

Abst

QA a

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1
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